
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:43 PM

Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 226 Date: 17-Dec-2010 Friday

Approved Date:

Shift Hours: 05:00 pm 05:30 am Break: 00:30 Over Time: 04:00

Const Calendar Day: 465

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF night crews came to the site at 5:50 PM. Crews had to work on lift 3 North tower shaft
erection . Crews started at 6:00 PM.

Morning crews had to release the hook from the East tower shaft . Crews were done at 3:15 PM. &
they had to mobilize the gantry East & lower the swindle from 115 meters elevation to the barge elevation
The swindle hooks were at 85 meters elevation at 6:00 PM.

Tony , Jacob , & Jaime had to work on the gantry . Tony continued to lower the swindle from 85
meters elevation to the barge elevation . He started at 6:05 PM.

The swindle hooks were at 45 meters elevation at 9:00 PM. At 12:00 AM ( 12/ 18 / 2010 ) the
hooks were on the top of the North tower shaft . Crews had to change the wedges . They were done at
12:50 AM.

After that , all crews had to work on the strands . Crews had to take the sag out of the strands .
They were done at 4:20 AM. Tony started to lift he East tower shaft at 4:45 AM.

Carlos , Augie , Jeffery , & Kevin had to work on the tower shaft on the barge . Crews had to set the
lifting lugs , install the bolts & pretension them .

Nicolaus flew the lugs to the site at 6:30 PM. Crews started to set the lifting lugs at 6:45 PM. They
were done at 10:30 PM.

After that , crews had to remove the tarp from the struts locations , & run power lines & lights inside
the shaft . Crews were done at 12:00 AM.

Then , crews had to hook the swindle to the tower shaft . They started at 4:20 AM. Crews were
done at 4:40 AM.

Finally , crews had to clear the path under slider . They had to remove the wooden blocks & store
them on the barge . Crews were done at 5:30 AM. They had to wrap up their tools & equipment . Crews
left at 6:00 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 226 Date: 17-Dec-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 3.50 0.00 11.50

JNM KEVIN RATCLIFFIronworker 8.00 3.50 0.00 11.50

APP JEFFERY STEWARTIronworker 8.00 3.50 0.00 11.50

APP JACOB MECHEIronworker 8.00 3.50 0.00 11.50

FOR CARLOS VALVERDEIronworker 8.00 3.50 0.00 11.50

APP AUGIE SOLISIronworker 8.00 3.50 0.00 11.50

JNM ANTHONY COSTAIronworker 8.00 3.50 0.00 11.50
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